

Reservation System Project Plan

PROJECT TITLE	Reservation System Implementation
PROJECT MANAGER	Carmen

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE
1	Project Initiation		
1,1	Research data points on reservation systems and enhancement	Carmen	1/8/18
1.1.1	Gather historical data on booking process	Carmen	1/15/18
1,2	Align and evaluate stakeholders	Alex	1/15/18
1,3	Calculate projections and enhancements	Carmen	1/17/18
1,4	Interview members of the staff	Alex	1/18/18
1,4	Create project charter (scope and goals)	Carmen	1/22/18
1,5	Schedule kick off meeting	Carmen	1/29/18
2	Sourcing		
2,1	Research reservation system options	Carmen	2/2/18
2,2	Generate quotes and review costs	Carmen	2/5/18
2,3	Test out reservation systems	Makayla	2/5/18
2,4	Choose a reservation system	Carmen	2/5/18
2,5	Vendor timeline and deliverables schedule	Carmen	2/6/18
3	Planning		
3,1	Create contracts and statements of work for vendors	Vince	2/12/18
3.2.1	Message about launch date to stakeholders	Alex	2/13/18
3,3	Project Plan Updates	Carmen	2/15/18
3,4	Update marketing/social media plan/calendar	Alex	2/15/18
3,5	Create launch day plan: staffing, troubleshooting, etc.	Alex	2/18/18
4	Training		
4,1	Map out seating chart/upload into software	Makayla	2/20/18
4,2	Train GMs on new software	Makayla	2/23/18
4,3	Train staff on new software	Makayla	2/24/18
4,4	Test run reservation system	Makayla	2/25/18

4,5	Create troubleshoot/support plan	Makayla	2/20/18
4,6	Launch day	Carmen	3/1/18

tation: Sauce and Spoon

COMPANY NAME

Sauce and Spoon

DATE

1/1/18

DUE DATE	DURATION (DAYS)	PCT OF TASK COMPLETE	PHASE ONE													
			WEEK 1					WEEK 2					WEEK 3			
			M	T	W	R	F	M	T	W	R	F	M	T	W	R
1/15/18	7d	100 %														
1/15/18	0d	100 %														
1/17/18	2d	100 %														
1/18/18	1d	100 %														
1/19/18	1d	100 %														
1/26/18	4d	100 %														
1/29/18	0d	100 %														
2/2/18	4	100 %														
2/5/18	3	100 %														
2/9/18	4	100 %														
2/9/18	4	100 %														
2/10/18	4	100 %														
2/15/18	3	100 %														
2/13/18	0	100 %														
2/28/18	13	100 %														
2/25/18	10	100 %														
2/25/18	7	100 %														
2/22/18	2	100 %														
2/23/18	0	100 %														
2/24/18	0	100 %														
2/25/18	0	100 %														

[illegible]

