

Weekly Project Report Week 15 [June 08 - June 14]



Task Progress

- **Data Validation completed for prod**
- **Stabilisation phase successfully completed.**
- **Closure call with the Personal stakeholders completed where Quantiphi team provided an update on the engagement highlights and the future roadmap for the Personal Team.**



Next Steps

- Change Order approval by the Personal Team
- Feedback and Testimonial to be shared by the Personal Team



Summary & Overall Health

- Quantiphi Team is having Daily Huddles and has planned technical knowledge transfer sessions with the Personal Team to discuss the progress updates daily
- Project Overall Health



Milestones Completed

Week 13 | 14 | 15 | 16



Achieved Milestones

- Data Validation completed for prod
- Stabilisation phase successfully completed.
- Closure call with the Personal stakeholders completed where Quantiphi team provided an update on the engagement highlights and the future roadmap for the Personal Team.

Planned Milestones

- Change Order approval by the Personal Team
- Feedback and Testimonial to be shared by the Personal Team



Open Items and Risks

Open Risks
• NA

Open Items:
• NA